IN THE HIGH COURT OF JUDICATURE AT BOMBAY
ORDINARY ORIGINAL CIVIL JURISDICTION
COURT RECEIVER'S REPORT NO.11 OF 2017
IN
SUIT NO.1512 OF 2009

Shapoorji Pallonji and Co. Ltd. … Plaintiff
versus
Jignesh Shah and Ors. … Defendants

WITH
NOTICE OF MOTION NO.3030 OF 2016
IN
SUIT NO.1512 OF 2009

Mr. Milind Sathe, Senior Advocate with Mr. Dhaval Vussonji, Ms. Sonam Mhatre, Mr. Umang Mehta, Ms. Saumya Brajmohan i/by M/s. Dhaval Vussonji and Associates, for Plaintiff and Applicant in NMS 3030 of 2016.
Mr. Mayur Khandeparkar i/b Mr. J.P.Chandnani, for Respondent No.3.
Mr. M.S.Deshpande, Court Receiver present.

CORAM: S.J. KATHAWALLA, J.

DATE: 7th FEBRUARY, 2017

P.C.:

1. Time granted to the Plaintiff to complete construction is extended by six months from the date of this order. All contentions of Defendant Nos.1 to 5 qua the construction costs, the amounts payable to the Corporation etc., are kept open. Liberty to apply.

2. The above Court Receiver's Report as well as Notice of Motion are disposed of.

(S.J.KATHAWALLA, J.)