
OMP No. 193 of 2006 Page 1 of 10

IN THE HIGH COURT OF DELHI AT NEW DELHI

O.M.P. 193 of 2006

Reserved on: April 25, 2012

Decision on: May 11, 2012

DRIPLEX WATER ENGINEERING LTD ..... Petitioner

Through: Mr. Vikram Nandrajog with

Mr. Sushil Jaswal, Advocates.

versus

DELHI JAL BOARD & ANR. ..... Respondents

Through: Mr. Ashok Bhasin, Senior Advocate

with Ms. Anuradha Anand and

Mr. Sunklan Porwal, Advocates.

CORAM: JUSTICE S. MURALIDHAR

JUDGMENT

11.05.2012

1. The challenge by the Petitioner, Driplex Water Engineering Limited, in

this petition under Section 34 of the Arbitration and Conciliation Act,

1996 (‘Act’) is to an Award dated 31
st

January 2006 passed by the learned

sole Arbitrator, Respondent No. 2 in the dispute between the Petitioner

and Respondent No. 1 Delhi Jal Board (‘DJB’) arising out of the award of

work of supply, installation and commissioning of the electrical and

mechanical equipment in respect of the effluent pumping station at the

sewage treatment plant of DJB at Okhla, New Delhi under a contract

agreement dated 18
th

August 1987. The completion period of the work

was 13 months reckoned after expiry of seven days of issue of work order.

The stipulated date of start of work was 3
rd

October 1987 and the

completion date was 2
nd

November 1988.
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2. With disputes having arisen between the parties, the Petitioner invoked

arbitration clause. By an order dated 14
th

December 1992 the

Commissioner of the Municipal Corporation of Delhi (‘MCD’), the

person designated as the appointing authority under the contract, referred

the claims of the Petitioner to arbitration of a retired Engineer. Before the

said Arbitrator, the Petitioner filed its claim on 14
th

April 1993. Despite

repeated adjournments granted for that purpose, DJB did not file its reply

and counter claim. Ultimately, on 6
th

September 1994 DJB filed its reply

but not any counter claim. The Arbitrator was at that stage removed as

Arbitrator and in his place Justice G.C. Jain (Retired) was appointed as

the sole Arbitrator. Upon the demise of Justice G.C. Jain, Justice N.C.

Kochhar (Retired) was appointed as an Arbitrator by a letter dated 14
th

December 1998 by the Chief Executive Officer (‘CEO’) of DJB.

3. Justice Kochhar framed the following issues on 13
th

July 1999:

“1. Is the delay in the execution of the work attributable to the

claimant or the respondent?

2. Whether the claimant completed the work as per the NIT

Specifications/agreement between the parties.

3. Did the respondent discharge its obligations under the

agreements/as per the NIT Specifications?

4. Whether the non-commissioning of the plant is attributable

to the claimant or to the respondent.

5. Did the respondent provide the requisite inputs required to

be provided by the respondent for the purpose of

commissioning of the plant?

6. Whether it was the obligation of the claimant to obtain

sanction for the electricity connection from DESU to run the

plant.

7. If issue No. 6 is decided against the claimant, whether
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failure to obtain the sanction is due to non-performance of

obligations attributable to the respondent or to the claimant.

8. Whether the Respondent was justified in levying penalties

on the claimant.

9. Whether Claim Nos. 3,4,7,9,10,11 and 12 are non-

arbitrable as alleged by the respondent.

10. Whether the claimant is entitled to the amounts as claimed

in the claim petition.

11. Relief.”

4. On 7
th

December 1999 DJB filed an application before Justice Kochhar

seeking permission to file its counter claims. By an order dated 31
st

January 2000 Justice Kochhar rejected the said application. The said order

of Justice Kochhar was not challenged by DJB.

5. On 13
th

September 2000 DJB referred its counter claims to arbitration

and appointed Mr. B.K. Sharma, IAS (retired) as an Arbitrator. DJB filed

its claim petition before Mr. Sharma on 16
th

October 2000. The Petitioner

resisted the second reference to arbitration and filed OMP No. 272 of

2000 in this Court under Section 14 of the Act. By an order dated 9
th

November 2000 the said petition was dismissed. The Petitioner also filed

a petition under Section 16 of the Act before Mr. Sharma which was

rejected by him by an order dated 20
th

November 2001. An application by

the Petitioner seeking review of the said order was rejected by Mr.

Sharma on 6
th

December 2001.

6. On 12
th

December 2002 Justice Kochhar passed an Award in favour of

the Petitioner. The Petitioner then filed Suit No. 133 of 2003 for making

the said Award Rule of the Court. By its letter dated 21
st

March 2003 DJB
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accepted the Award and made the payment to the Petitioner.

Subsequently, by an order dated 27
th

November 2003 in Suit No. 133 of

2003 this Court made the Award dated 12
th

December 2002 rule of the

Court.

7. The Petitioner filed an application before Mr. Sharma to the effect that

the claims of DJB were barred by limitation and in any event could not be

entertained in view of the doctrine of res judicata. DJB in the meanwhile

filed an application under Section 23 (3) of the Act seeking to amend its

claim petition.

8. Both the applications were heard by Mr. Sharma and the following

three issues were framed on 6
th

August 2005:

“(i) Is the claimant’s application under Section 23 (3) of the

Arbitration and Conciliation Act, 1996 maintainable?

(ii) Are the claims preferred by the claimants within time?

(iii) Does the principle of res judicata operate in the case in

view of the findings recorded by the previous Arbitrator

Justice Kochhar, vide his Award dated 12
th

December 2002?”

9. Mr. Sharma reserved orders on the said applications on 22
nd

October

2005. Thereafter Mr. Sharma proceeded to pass the impugned Award

dated 31
st

January 2006 rejecting the Petitioner’s application and partly

allowing DJB’s claims on merits for a sum of Rs. 32,25,962 with interest

@ 9% per annum from 25
th

April 2002 till the actual payment.

10. The conclusion of the learned Arbitrator in the impugned Award as

regards the three issues framed was as under:

(i) The amendments sought by DJB did not seem to alter the nature

and substance of the case. Therefore, the amendment was allowed.
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(ii) The Petitioner had not countered the averments that the cause of

action for DJB’s claims arose on 15
th

October 1997 when the

representative of the Petitioner refused to authenticate the

inventories of the missing and defective items, though it was

prepared by it. Therefore, DJB’s counter claims before the previous

Arbitrator Justice Kochhar were “within time and were not barred

by limitation.”

(iii) The work order clearly stated that the Petitioner would secure

the electrical inspector’s report which was a pre-condition for

awarding of the work. However, this fact was not brought to the

notice of the earlier Arbitrator Justice Kochhar. But on material

facts, there was a conspicuous difference in the two cases.

Consequently, the principle of res judicata was not applicable.

(iv) DJB claimed Rs. 32,25,962 for the actual amount paid on the

completion of the entire balance work including overhauling of the

plant. The second contract was awarded through open tender and

the due formalities in this regard were observed. Accordingly, this

amount was awarded to DJB and all other claims were rejected.

The amount was directed to be paid together with interest @ 9%

from 25
th

April 2002 till the actual date of payment. The fees and

costs were directed to be shared equally by the parties.

11. This Court has heard the submissions of Mr. Vikram Nandrajog,

learned counsel for the Petitioner and Mr. Ashok Bhasin, learned Senior

counsel for DJB.

12. Mr. Vikram Nandrajog, learned counsel appearing for the Petitioner

submitted that the learned Arbitrator Mr. Sharma erred in holding that the
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earlier Award of Justice Kochhar dated 12
th

December 2002 did not

constitute res judicata. He pointed out that the issues framed in the earlier

arbitration comprehensively covered the entirety of the matter in dispute

between the parties. The defence put forward by DJB before Justice

Kochhar was the basis of the claim petition by DJB before Mr. Sharma.

Likewise, the Petitioner’s claim before Justice Kochhar was the defence

put forward by the Petitioner before Mr. Sharma. Therefore, the matter

directly and substantially in issue in the arbitration proceedings before

Mr. Sharma was the matter directly and substantially in issue in the earlier

arbitration wherein an Award dated 12
th

December 2002 was passed by

Justice Kochhar. Consequently, there was no occasion for the matter to be

agitated and tried again before Mr. Sharma.

13. In reply, it is submitted by Mr. Ashok Bhasin, learned Senior counsel

for DJB, that a fresh cause of action had arisen in favour of DJB after the

Petitioner prepared joint inventory of work, and handed it over to DJB on

15
th

October 1997. It is contended that the claims filed by DJB before Mr.

Sharma were totally different from the dispute decided by Justice

Kochhar. It is stated that nomenclature, basis and amount of each dispute

was different and the issues framed by both the Arbitrators were also

different.

14. The facts not in dispute are that the Commissioner, MCD first

appointed Mr. L.R. Gupta as an Arbitrator by an order 7
th

December 1992

in which it was noted that DJB also had a number of claims/disputes. It

was observed that DJB would submit a list of claims separately before

Mr. Gupta. Mr. Gupta had issued notice dated 27
th

January 1993 to the

parties and granted time to DJB to file reply to the statement of claim and

the counter claims, if any, within 15 days of the receipt of the copy of the
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statement of claim of the Petitioner. While the Petitioner filed its

statement of claim by its letter dated 14
th

April 1993, DJB after many

adjournments filed its reply on 6
th

September 1994 but not its counter

claims. Before Justice Kochhar, DJB filed an application on 7
th

December

1999 seeking permission to file counter claims. By an order dated 31
st

January 2000 Justice Kochhar dismissed the said application. He held: “if

the cause of action for filing the counter claim is the disputes referred in

1992, the counter claim sought to be filed, was hopelessly barred by time,

and if the cause of action is any dispute not already referred, I could not

go into it.” It is inconceivable therefore that after the rejection of this

application seeking permission to file counter claims before Justice

Kochhar, DJB could seek to agitate those very counter claims by

appointing Mr. Sharma as an Arbitrator and filing them before him as its

claims. There is no satisfactory answer to this by DJB except saying that

the subject matter of its counter claims before Justice Kochhar was not the

same as its counter claims before Mr. Sharma.

15. A perusal of the application filed by DJB on 7
th

December 1999

before Justice Kochhar reveals that what were sought to be filed by it as

counter claims, were the following:

(i) Claim No. 1 for Rs. 2 lakhs towards expenses to be

incurred for repairing the building

(ii) Claim No. 2 towards bills of the DVB on account of

equipment charges for the period ending July 1999.

(iii) Claim No. 3 for interest on the aforementioned amount.

(iv) Claim No. 4 towards cost of arbitration.

16. The claims filed by DJB before Mr. Sharma were more or less
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similar. They read as under:

Claim No. 1 (a) Expenses to be incurred on account of

procurement and fixing of missing items

and overhauling of equipments etc.

(b) Overhead expenses of the Deputy @

15% Rs. 47,82,356.

47,82,356.00

7,17,353.00

Claim No. 2 (a) Amount to be paid to DVB towards

bill raised on account of equipments and

minimum demand charges and surcharge

charges upto Sept 2000

(b) Account of interest @ 18% per annum

w.e.f. 1
st

January 1990 till date on the

payment of Rs. 42,28,608 already made

to DVB by claimant for providing 11 KV

electric connection.

1,16,33,996.00

81,80,000.00

Claim No. 3 (a) Towards expenses to be incurred on

the repair of pump house Building and

rising mains to make it workable.

(b) On account of interest on Rs.

1,22,71,000 w.e.f. 1
st

January 1990 till

30
th

September 2000 @ 18% per annum

incurred by claimant in construction of

pump house building and laying of rising

main.

5,00,000.00

(approx.)

2,37,44,385.00

Claim No. 4 On account of Penalty equivalent to 10%

of work order value for non-completion

of work as per contract.

15,87,000.00

Claim No. 5 Towards interest @ 18% per annum

w.e.f. 1
st

January 1990 till 30
th

September

2000 on Rs. 1,45,000 spent on supply of

equipments/material and erection of the

equipment by the claimant.

2,80,57,500.00

Grand Total 7,92,02,590.00

17. The learned Arbitrator appears to have completely overlooked the

above aspect while observing that the claims before him by DJB were
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totally different from the counter claims earlier sought to be filed before

Justice Kochhar. Secondly, Mr. Sharma also failed to notice that the

issues framed by Justice Kochhar were no different from the issues before

him. Both the claims and counter claims arose out of the same set of facts

and cause of action for both was the same. Thirdly, Justice Kochhar had

by a separate order dated 31
st

January 2000 rejected the application filed

by DJB for filing counter claims. In the said order he observed that those

counter claims were time barred. That order of Justice Kochhar was not

challenged by DJB.

18. This Court, in the circumstances, is unable to sustain the impugned

Award to the extent that it holds that the claims of DJB before Mr.

Sharma were not barred by the principle of res judicata or that they were

not time barred.

19. Apart from the above patent illegality in the Award, it is seen that

Mr. Sharma had heard submissions on the three preliminary issues and

had reserved orders. His order thereafter had to deal with those issues.

Instead Mr. Sharma appears to have not stopped at doing that but by the

impugned Award decided the claims of DJB on merits. The submissions

of the parties on the merits of DJB’s claims were not heard by him. If he

was going to, as he indeed did, negative the plea of the Petitioner on the

preliminary issues, he was expected to set down the matter for hearing on

the issues on merits. This he did not. This resulted in a denial of

opportunity to the Petitioner to be heard on merits of DJB’s claims. This

is another reason why the impugned Award suffers from a patent

illegality.

20. For all the aforementioned reasons, the impugned Award dated 31
st
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January 2006 passed by Mr. Sharma cannot be sustained in law and is

hereby set aside.

21. The petition is allowed with costs of Rs. 5,000 which will be paid by

DJB to the Petitioner within four weeks.

S. MURALIDHAR, J.

MAY 11, 2012
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