IN THE HIGH COURT OF KERALA AT ERNAKULAM
PRESENT:
THE HONOURABLE MR. JUSTICE ANIL K.NARENDRAN
MONDAY, THE 8TH DAY OF JUNE 2015/18TH JYAISHTA, 1937

WP(C).No. 10348 of 2010 (P)

PETITIONER(S):

K.K.SHYJU, S/0.KUNJU VAREED,
KARIPPAI HOUSE, P.O.MOTHIRAKKANNI, THRISSUR.

BY ADV. SRI.P.VENUGOPAL (1086/92)
RESPONDENT(S):

1. STATE OF KERALA REPRESENTED BY SECRETARY

WATER RESOURCES (IRRIGATION) DEPARTMENT
THIRUVANANTHAPURAM.

2. THE SUPERINTENDING ENGINEER,
IRRIGATION CENTRAL CIRCLE, THRISSUR.

BY ADV.P.V. ELIAS, GOVERNMENT PLEADER

THIS WRIT PETITION (CIVIL) HAVING BEEN FINALLY HEARD ON 08-06-2015,
THE COURT ON THE SAME DAY DELIVERED THE FOLLOWING:
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APPENDIX

PETITIONER'S EXHIBITS:

P1

P2

P3

P4

P5

P6

P7

COPY OF THE LICENCE ISSUED BY THE SUPERINTENDING ENGINEER,
ROADS & BRIDGES CENTRAL CIRCLE, ALUVA IN FAVOUR OF THE
PETITIONER

COPY OF THE LETTER DATED 19.08.2009 ISSUED BY THE 2ND
RESPONDENT IN FAVOUR OF THE PETITIONER, ACCEPTING HIS
TENDER

COPY OF THE AGREEMENT NO.15/SEICC/2009-2010 DATED 10.09.2009
BETWEEN TEH PETITIONER AND THE 2ND RESPONDENT

COPY OF THE ACKNOWLEDGMENT FORM OF HANDING OVER THE
SITE TO THE PETITIONER, DATED 15.09.2009

COPY OF THE LETTER DATED 23.03.2010 BY TEH EXECUTIVE
ENGINEER, ADDITIONAL IRRIGATION DIVISION ADDRESSED TO THE
MANAGER FEDERAL BANK, CHALAKKUDY BRANCH

COPY OF THE LETTER DATED 04.03.2010 ISSUED BY THE 2ND
RESPONDENT TO THE PETITIONER

COPY OF THE LETTER DATED 11.03.2010 ISSUED BY THE 2ND
RESPONDENT TO THE PETITIONER.

RESPONDENTS' EXHIBITS: N | L

ITRUE COPY//

PA.TO JUDGE

JV



ANIL K. NARENDRAN, ]J.

Dated this the 8™ day of June, 2015

JUDGMENT

The petitioner, who is an A-class licence holder has
approached this Court in this writ petition seeking a writ of
certiorari to quash Exts.P6 and P7 and seeking a declaration that
he is entitled to get the period for completion of work upto
15.06.2010 as stipulated in Ext.P3, for the work relating to
reformation of damaged sea wall for a length of 1006m between
CP 3734 and 3746 in Kadappuram Panchayat.

2. This Court, by order dated 06.04.2010, permitted the
petitioner to continue with the execution of the work covered by
Ext.P3 agreement and the said order reads thus:

"Heard the learned counsel for the petitioner and
the learned Government Pleader. The petitioner seeks for
a stay of Exhibits P6 and P7 and to allow the petitioner to
execute the work in the light of the specific clauses
contained in Exhibit P3 agreement. Going by Exhibit P3,
the time for completion is nine months from the date of
handing over of the site. It is clear from Exhibit P4 that
the site was handed over on 15.09.2009 only. Therefore,
there is sufficient time for the petitioner upto 14.06.2010.
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2. The learned Government Pleader on instructions
submitted that instructions were there from the
Department to see that the work is executed before the
end of the financial year as utilisation and completion
certificate had to be submitted before the Chief Engineer
(Irrigation and Administration). Obviously, the same will
not apply to the petitioner's work. In that view of the
matter, the petitioner is permitted to continue with the

execution of the work covered by Exhibit P3 agreement."”

In view of the order dated 06.04.2010 passed by this Court,
no further orders are necessary in this writ petition. Therefore
this writ petition is disposed of making that interim order
absolute.

SD/-

ANIL K. NARENDRAN,
N JUDGE



