
IN THE HIGH COURT OF JUDICATURE AT PATNA 

 
Civil Writ Jurisdiction Case No.18746 of 2016 

=========================================================== 

1. Manoj Kumar Singh Son of Sri Ram Sanehi Singh Resident of Village- Ekawna, 

P.S.- Barahara, District- Bhojpur (Ara). 

 

....   ....    Petitioner/s 

Versus 

1. The State of Bihar.   

2. The Secretary Building Construction Department Government of Bihar, 

Bisheshwaraiya Bhawan, Beli Road, Patna.   

3. The Chief Engineer Building Construction Department, Government of Bihar, 

Bisheshwaraiya Bhawan, Beli Road, Patna.   

4. The Chief Engineer (South) Building Construction Department, Government of 

Bihar, Bisheshwaraiya Bhawan, Beli Road, Patna.   

5. The Superintending Engineer, Building Construction Department, Building 

Circle, Ara.   

6. The Executive Engineer, Building Division, Ara.   

7. The Civil Surgeon, Bhojpur, Ara.   

 

....   ....  Respondent/s 

=========================================================== 

Appearance : 
For the Petitioner/s         :     Mr. Gopal Govind Mishra 

For the State                    :     Mr.  Rajeev Shekhar, AC to GA-13 

=========================================================== 

CORAM: HONOURABLE MR. JUSTICE SHIVAJI PANDEY 
ORAL JUDGMENT 

Date: 31-10-2017 
 

 Heard learned counsel for the petitioner and learned 

counsel for the State. 

In the present case, petitioner is claiming payment of 

Rs.8,67,977 as he is entitled of the said amount. 

Respondent has issued an advertisement for construction of 

PHC building at Manichhapara under Barahar block, Ara  during 

the year 2010-11. The petitioner dropped the tender and was 

declared successful bidder, entered into an agreement vide 

Agreement No.85-F-2/10-11 dated 16.12.2010. As per petitioner, 
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he has completed the work but he has not been paid the amount of 

Rs.8,67,977/-. He has placed his claim before the authority 

concerned. The claim is based upon the entries made. Annexure-2 

of the writ petition is photocopy of the measurement book. 

The Executive Engineer in the counter affidavit has 

accepted the claim of the petitioner and stated that he is entitled 

for the said amount. 

A counter affidavit has been filed today by the District 

Planning Coordinator District Health Societies, Ara where 

construction of PHC having not been denied and stated that last 

installment has not been made and for that a committee was 

constituted by the District Magistrate who will submit the report 

and payment will be made accordingly. 

Having considered the rival contentions of the parties as it 

appears that  the said committee was constituted on 26.5.2012 and 

till today no report has been submitted even after lapse of five 

years. In paragraph 10 of the counter affidavit a vague statement 

has been made that all steps for redressal of the grievance of the 

petitioner have been taken into consideration  and after 

submission of the report the payment will be made. If the 

committee has failed to submit the report within five years  where 

is  surety that they will submit the report in near future. 
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In such view of the matter, this Court directs that  

Committee will submit the report within a period of two months 

from the date of receipt/production of a copy of this order. In 

failure to submit the report this Court further directs the District 

Health Societies to pay the amount of Rs. 8,67,977/- along with 

12% compound interest. 

With the aforesaid observation and direction this writ 

petition is disposed of. 

  

 

 

 

 

 

 

Vinay/- 

(Shivaji Pandey, J) 
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