
IN THE HIGH COURT OF JUDICATURE AT PATNA
Civil Writ Jurisdiction Case No.10864 of 2024

======================================================
Munni Devi, aged about 39 years, Female, Wife of Ravikant Kumar Singh
Resident of Ward No. 09 Jatiyahi, P.O.-Jariyahi, P.O.-Jokiyari and P.S.-Raxaul
District-East Champaran

...  ...  Petitioner/s
Versus

1. The  State  of  Bihar  through  the  Additional  Chief  Secretary,  Education
Department, Bihar, Patna.

2. The Managing Director, Bihar State Education Infrastructure Development
Corporation  Limited,  Shiksha  Bhawan,  Bihar  Rastra  Bhasha  Parishad
Campus, Acharya Shiv Poojan Sahay Path, Saidpur, Patna-800004.

3. The General Manager (Administration), Bihar State Education Infrastructure
Development Corporation Limited, Patna.

4. The  Chief  Engineer,  Bihar  State  Educational  Infrastructure  Development
Corporation Limited, Patna.

5. The  Executive  Engineer,  Bihar  State  Educational  Infrastructure
Development Corporation Limited, Tirhut West Division, East Champaran.

6. The  Executive  Engineer  (Head  Quarter),  Bihar  State  Educational
Infrastructure Development Corporation Limited, Patna.

...  ...  Respondent/s
======================================================
Appearance :

For the Petitioner/s :  Mr. Ranjeet Kumar, Advocate. 

 Mr. Kanish Kaustaubh, Advocate. 

 Mr. Akesh Kumar Sinha, Advocate. 

 Mr. Shikhar Mani, Advocate. 

For the Respondent/s :  Mr. Standing Counsel (28)

For the BSEIDC :  Mr. Girijish Kumar, Advocate. 

======================================================
CORAM: HONOURABLE MR. JUSTICE A. ABHISHEK REDDY 

ORAL ORDER

5 29-01-2025 Heard learned counsel for the parties. 

2. The present Writ Petition has been filed for the

following reliefs:-

“(i)  For  issuance  of  direction
to  the  respondent  authorities  to
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release/pay  the  payment  of  extra
items/work  variation  duly  recorded  in
Measurement Book (MB) executed by the
petitioner in connection with Agreement
No. 53-F2 of 2022-23 dated 04.05.2022,
for  which  recommendation  by  the
Executive  Engineer  BSEIDC  Limited,
Tirhut  West  Division,  East  Champaran
has already been made vide letter dated
29.09.2023 (Annexure 7). 

(ii) The petitioner further prays
for  issuance  of  direction  to  the
respondent authorities to grant extension
of time as there was no delay on the part
of  the  petitioner  rather  the  land in  the
Banshi Dhar High School, Block-Adapur
was provided after delay of 7 months and
18  days  even  then  the  petitioner
completed entire work on 30.07.2023.

(iii)  The  petitioner  further
prays  for  issuance  of  direction  to  the
respondent  authorities  to  return  the
EMD/Additional Performance Guarantee
as petitioner had already completed and
the work completion certificate has also
been issued by the authorities, for which
recommendation has already been made
by  the  Executive  Engineer,  BSEIDC,
Limited,  Tirhut  West  Division,  East
Champaran (Annexure P/8).” 

3.  Learned  counsel  appearing  on  behalf  of  the

petitioner  has  stated  that  though  the  petitioner  has

completed the work and submitted his bills,  the authority

has till date not passed the final bills and also release the

security  deposit.  Learned  counsel  has  stated  that  in  the
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counter affidavit filed by the respondent, except stating that

the petitioner had not completed the work within the time,

no other  reason has been given or  any proceedings have

been issued to the petitioner quantifying the amount to be

deducted for the delayed work. Learned counsel has stated

that  even  if  the  authorities  deduct  any  amount,  they  are

obligated to pay the balance amount to the petitioner and

release the security deposit.

4.  Having regard  to  the  above,  there  shall  be  a

direction  to  the  respondent-authority  to  calculate  the

amount  to  be  deducted for  the  delay  in  execution  of  the

work by the petitioner and if any amount is lying with the

respondents,  they  shall  pay  the  balance  amount  to  the

petitioner including the release of the security deposit. The

entire  exercise  shall  be  completed  as  expeditiously  as

possible preferably within a period of eight weeks from the

date of the receipt of the copy of this order. If any amounts

are deducted towards the delay in execution of the work,

necessary orders shall be passed duly putting the petitioner

on  notice  and  giving  an  opportunity  of  hearing.  The

petitioner is free to agitate his rights for the deduction, if



Patna High Court CWJC No.10864 of 2024(5) dt.29-01-2025
4/4 

any, made. 

5.  With  the  above  directions,  the  present  writ

petition stands disposed of. 
    

shakir/-
(A. Abhishek Reddy, J)

U


