

**IN THE HIGH COURT OF PUNJAB AND HARYANA
AT CHANDIGARH**

116

FAO No.879 of 2018 (O&M)

Date of Decision : 26.02.2018

The Managing Director, Punjab State Civil
Supplies Corporation Limited (PUNSUP) and anr.

..... Appellants

Versus

M/s Naina Rice Mills and others

..... Respondents

CORAM : HON'BLE MR.JUSTICE AJAY TEWARI

Present: Mr. Aman Sharma, Advocate
for the appellants.

AJAY TEWARI, J. (Oral)

This appeal has been filed against the judgment dated 28.11.2017 rejecting objections under Section 34 of the Arbitration and Conciliation Act, 1996 (for short 'the Act').

The appellants had claimed a sum of Rs.23,25,287/- lakh from the respondents on the allegation that it had delayed the delivery of rice which it had to mill for the appellants and consequently the appellants were entitled to interest etc. The arbitrator held that owing to unseasonal rains and space constraints the Govt. of India and the Govt. of Punjab had extended the period for milling upto 17.01.2014 and therefore, the appellants were not entitled to claim any interest for the deliveries after 30.06.2013, the original date till 17.01.2014, the extended date.

Learned counsel has not been able to show me how this finding is incorrect.

Appeal is dismissed. No costs.

Since the main case has been decided, the pending civil miscellaneous application, if any, also stands disposed of.

(AJAY TEWARI)
JUDGE

26.02.2018

Pooja sharma-I

Whether speaking/reasoned - Yes/No

Whether reportable - Yes/No