

IN THE HIGH COURT OF JUDICATURE AT PATNA
Civil Writ Jurisdiction Case No.1908 of 2022

=====

Kashish Developers Limited Registered office at - 87 Old AG Colony, Kadru, Ranchi, Jharkhand - 834002, Local address at - 201, Kamla Sadan Apartment, Punai Chak, District - Patna, through its Director Mukesh Kumar, aged about 45 years, Gender - Male, Son of Sri Mukut Prasad Rao, Resident of 171, Mushahari, Bijbaniya, P.S. - Lauriya West Champaran, District - West Champaran.

... .. Petitioner/s

Versus

1. The State of Bihar through the Principal Secretary-cum-Commissioner, Building Construction Department, Government of Bihar, Patna.
2. The Engineer-in-Chief-cum-Additional Commissioner-cum-Special Secretary, Building Construction Department, Government of Bihar, Patna.
3. The Chief Engineer (South) Building Construction Department, Government of Bihar, Patna.
4. The Superintending Engineer Building Division, Buxar, Building Construction Department, Bihar, Patna.
5. The Superintending Engineer, Building Construction Department, Building Circle, Ara, Patna.
6. The Executive Engineer, Building Construction Department, Bihar, Patna, Building Division Buxar.

... .. Respondent/s

=====

Appearance :

For the Petitioner/s : Mr.Ranjeet Kumar, Advocate
For the Respondent/s : Mr.Lalit Kishore (AG)

=====

CORAM: HONOURABLE THE CHIEF JUSTICE
and
HONOURABLE MR. JUSTICE S. KUMAR
ORAL JUDGMENT
(Per: HONOURABLE THE CHIEF JUSTICE)

Date : 21-03-2022

Heard learned counsel for the parties.

Petitioner has prayed for the following relief(s).

“ i) For setting aside the office order contained in Letter No. 1067 dated 21.12.2021 issued under the signature of Executive Engineer, Building Construction Department, Building Division Buxar, whereby and whereudner respondent authority rescinded the agreement bearing Agreement No. 01

SBD 2019/20 for “**Construction of Government Engineering College At Dumraon (Change of Land Mahadah) In the District- Buxar.**”

ii) The petitioner further pays that after setting aside the aforementioned order or termination of agreement, the respondent authorities be directed to issue fresh work order granting 18 months time to complete the balance work as the whatever delay occurred only on the part of respondents and more than 6-8 months time wasted in lockdown and because effect of Corona Pandemic.

iii) For any other relief for which the petitioner may be deemed entitled to.”

Learned counsel for the petitioner seeks permission to withdraw this petition.

Permission is granted.

This petition is dismissed as withdrawn for the reason that the petitioner has already taken recourse to the equivalent alternate remedies stipulated/provided under law.

(Sanjay Karol, CJ)

(S. Kumar, J)

veena/rajiv-

AFR/NAFR	
CAV DATE	
Uploading Date	
Transmission Date	