

**IN THE HIGH COURT OF JUDICATURE AT PATNA**  
**Civil Writ Jurisdiction Case No.5947 of 2022**

=====

Gautam Rana Son of Chandra Bhusan Singh Resident of Village-Madhudih,  
Police Station-Pipra, District-East Champaran.

... .. Petitioner/s

Versus

1. The State of Bihar through its Secretary, Building Construction, Department of Government of Bihar, Patna.
2. The Chief Engineer (North), Building Construction Department, Government of Bihar, Patna.
3. The Superintending Engineer, Building Construction Division, East Champaran, Motihari.
4. The Executive Engineer, Building Construction Division, East Champaran, Motihari.

... .. Respondent/s

=====

**Appearance :**

For the Petitioner/s : Mr.Lokesh Kumar Singh, Advocate  
For the Respondent/s : Mr.Amit Prakash ( GA- 13 )

=====

**CORAM: HONOURABLE MR. JUSTICE RAJAN GUPTA**  
**and**  
**HONOURABLE MR. JUSTICE MOHIT KUMAR SHAH**  
**ORAL ORDER**

**(Per: HONOURABLE MR. JUSTICE RAJAN GUPTA)**

2      13-05-2022                      The learned counsel for the petitioner contends that the petitioner could not complete the work in time due to COVID-19 pandemic situation, however later on the work has been completed, hence the respondent authorities be directed to grant extension of time.

We dispose off the writ petition with liberty to the petitioner to file appropriate representation before the Executive Engineer, Building Construction Division, East Champaran, Motihari within a period of four weeks from today, which in



turn is directed to be disposed off within 10 days thereafter.

Accordingly, this application stands disposed off.

**(Rajan Gupta, J)**

**(Mohit Kumar Shah, J)**

S.Sb/-

|   |  |  |  |
|---|--|--|--|
| U |  |  |  |
|---|--|--|--|

