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HONOURABLE SRIJUSTICE P. NAVEEN RAO
WRIT PETITION No. 19252 of 2015

ORAL ORDER:

According to petitioner, he was nominated by the Work Committee of
the Rambhotlavaripalem Gram Panchayat and accordingly the work of
execution of augmentation of single village scheme to Moravagupalem
hamlet of Rambhotalvaripalem village was entrusted to him at an estimated
cost of Rs.4,00,000/- under the grant of National Rural Drinking Water
Programme (for short NRDWP). As per the terms of the agreement, petitioner
was required to execute work within four months. Work was entrusted to the
petitioner on 27.2.2014 and stipulated period of four months lapsed on
26.6.2014.  Having noticed that the work was not commenced by the
petitioner even though time granted is lapsed, petitioner was issued with a
notice dated 26.6.2015 informing the petitioner to apply for extension of
contract period with valid reasons. Said notice was sent through registered
post and the same was returned on the ground that addressee is not present
in the house on all 8 days when postman visited the house.

2. Subsequently, petitioner was served with proceedings dated
18.12.2014 canceling the work entrusted to him.  Challenging the said
proceedings, this writ petition is filed.

3. Learned counsel for petitioner submits that said proceedings are
served only in March, 2015 and petitioner is always willing to execute the
work but he was advised to differ commencement of the work on the ground
that funds are not available and it is difficult to provide money to him even if
work is executed.

4. There is no material on record to show that efforts are made by
the petitioner to commence the work or that petitioner was advised not to
commence the work on the ground that there are no finances. It is only the
imagination on the part of the petitioner to make such allegation. The

original record is produced according to which letter dated 26.6.2014 was



issued granting liberty to petitioner to apply for extension of contract but
petitioner has not availed the said opportunity and refused to receive the
notice sent to his address. Notice could not be served even though it is sent
to his known address. Having waited for considerable time and since
petitioner has not commenced the entrusted work, orders are passed on
18.12.2014 canceling the contract.
5. Relationship between the petitioner and respondent is governed
by terms of contract entered into with the respondent and it is only a
contractual relationship and as per the contract the work should be executed
within four months from the date of granting of the work and admittedly
petitioner has not executed the work. Whether petitioner is entitled to seek
extension of time and whether respondents can grant such extension is a
matter between petitioner and respondent, when contract is in force.
Admittedly, as of now contract is terminated, therefore the relationship
between petitioner and respondent ceased to exist after impugned
proceedings.
6. Having regard to the nature of the terms of contract, relief as
sought by the petitioner in the writ petition cannot be granted. Accordingly,
the writ petition is dismissed. No costs. Having regard to the same,

miscellaneous petitions, if any pending, are closed.
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