
IN THE HIGH COURT OF JUDICATURE AT MADRAS

DATED: 18.06.2021

CORAM

THE HONOURABLE MR.JUSTICE R. MAHADEVAN

W.P.No.12571 of 2008 &
MP.Nos. 1 and 2 of 2011 

MP. 2 and 3 of 2008

Sri Ramajayam Construction
represented by its Managing Partner
E.Senthil Kumar
45 A, Cuddalore-Chittoor Road,
Polur 606 803,
Thiruvannamalai District          ...Petitioner 

Vs.

1. The Chief Engineer,
    Highways Department,
    Govt. of Tamilnadu,
    Chepauk, Chennai 600 005.

2. The Superintending Engineer,
     Highways Department,
     Govt. of Tamilnadu,
     Villupuram Circle,
     No.4, Chairman Govindasamy Street,
     Shanmugapuram, Villupuram.

3.  The Divisional Engineer,
     Highways Department,
     Villupuram Division,
     Villupuram.

4.  M/s.T.S.R.Constructions,
     rep.by its Managing Partner
     R.Jeevanandam,
     No.38, Big Street,
     Thiruvannamalai.      ...Respondents 

Prayer: Writ Petition filed under Section 226 of Constitution of
India praying for issuance of Writ of certiorarified Mandamus
to call for the records of the 2nd respondent, in respect of the
Artiles of Agreement under  Ref: TRP No.94/2005-2006/Va.Aa – DR
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No.CE/97/2005-2006,  LS  Agreement  No.     /2006-07,  dated
5.12.2006  issued  for  Item  No.6  relating  to  Widening  and
Improvements to major District Roads in Gingee (highways) Sub
Division _Pennathur – Chetpet Road – Km.18/0-26/9” as contained
in  Tender  Notification  under  Ref:  O.A.13/2005-2006/Tha.Va.Aa
dated  27.6.2005  culminating  in  the  impugned  proceeding
Sa.Mu.Ka.No.97/2005-06/Aa3  dated  31.03.2008  and
Va.Ka.No.97/2005-2006/Aa  3  dated  30.4.2008  resulting  in  the
Termination  of  the  Articles  of  Agreement  under  Ref:  TRP
No.94/2005-2006/Va.Aa – DR No.CE/94/2005-2006, LS Agreement No.
/2006-07  dt.5.12.2006  resulting  in  a  fresh  Tender  Notice
No.4/2008-2009/HDO  dt.5.5.08  and  quash  the  same  as  illegal,
arbitrary and direct the respondents 1 to 3 herein to consider
revision  in  the  rates  due  to  escalation  in  the  cost  of
materials,  as  sought  for  by  the  petitioner's  firm  vide  its
representations  dt.  27.7.07  and  14.5.2008  for  effectual
execution  of  the  Articles  of  Agreement  under  Ref:  TRP
No.94/2005-2006/Va.Aa – DR No.CE/97/2005-2006, LS Agreement No.
/2006-07 dt.5.12.2006 in accordance with law and in accordance
with the Agreement dt.5.12.2006.

For Petitioner      :   Mr.R.Thiagarajan

For Respondents :   Mr.G.Krishnaraja, 
                                  Govt. Advocate 

         for R1 to R3.

O R D E R

Today, when the matter was taken up for consideration, the
learned counsel for the petitioner, on instructions, submitted
that the relief sought for herein has become infructuous and
hence, nothing survives for adjudication in this writ petition.

2.  In view  of  the above  submission  made by  the  learned
counsel for the petitioner, this Writ Petition is dismissed as
having become infructuous.  No costs. Consequently, the connected
miscellaneous petitions are  closed.

                                  
                          Sd/-

     Assistant Registrar(CS V)

    //True Copy//

     Sub Assistant Registrar
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msr

To

1.  The Chief Engineer,
    Highways Department,
    Govt. of Tamilnadu,
    Chepauk, Chennai 600 005.

2.  The Superintending Engineer,
     Highways Department,
     Govt. of Tamilnadu,
     Villupuram Circle,
     No.4, Chairman Govindasamy Street,
     Shanmugapuram, Villupuram.

3.   The Divisional Engineer,
     Highways Department,
     Villupuram Division,
     Villupuram.

+1 cc to Mr.R.Thiagarajan,Advocate Sr.No.28613.
+1 cc to Government Pleader,Sr.No.28516.

W.P.No.12571 of 2008 &
MP.Nos. 1 and 2 of 2011 

GPL[co]
NSK 29/07/2021
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